

# Project Sprint Report

Group Project – Software Engineering

## Contents

|                                |    |
|--------------------------------|----|
| SPRINT 1 (Startup → 2 March)   | 2  |
| SPRINT 2 (3 March – 12 March)  | 3  |
| SPRINT 3 (17 March – 14 April) | 4  |
| SPRINT 4 (14 April – 23 April) | 5  |
| SPRINT 5 (23 April – 30 April) | 7  |
| SPRINT 6 (30 April – 7 May)    | 8  |
| SPRINT 7 (7 May – 14 May)      | 9  |
| SPRINT 8 (14 May – 22 May)     | 11 |

# **SPRINT 1 (Startup → 2 March)**

## **Completed Work**

- Project setup (GitHub repository, branching strategy, issue board)
- Initial requirement gathering and clarification of project scope
- Early sketches of system architecture
- Draft of design guidelines
- First version of the database sketch
- Brainstorming and drafting of use cases
- Basic Figma wireframes for homepage and navigation
- Development environment setup

## **What Went Well**

The team established a solid foundation for the project. Communication was effective, and all members contributed to defining the system direction. Early alignment on design principles and technical choices supported smoother planning in later sprints.

## **What Did Not Go Well**

Some tasks took longer than expected due to uncertainty in the requirements. Progress in Figma was slower than planned, and the use case diagram remained incomplete.

## **Capacity Assessment**

- All members available, with minor scheduling conflicts
- Estimated 4–6 hours of work per person
- One planned meeting per week

## **Assigned Tasks**

- Database sketch – Jonas
- Use case diagram – Sebastian
- Figma design – Dennis
- Project setup – Group effort

## **Backlog After Sprint 1**

- Finalize use case diagram
- Expand Figma design
- Create HTML skeleton

- Begin backend structure (API + database connection)
- Prepare initial search logic
- Refine database schema

## **SPRINT 2 (3 March – 12 March)**

### **Completed Work from Previous Sprint**

- Design guidelines
- Database sketch
- Use case diagram (partially completed)
- Figma design (partially completed)
- HTML skeleton
- Local database-backend connection

### **What Went Well**

The team maintained momentum from Sprint 1 and made solid progress in both planning and implementation. Workflow efficiency improved, and several foundational components were completed.

### **What Did Not Go Well**

Some members were less active than expected, and the website design could have received more attention. Attendance during scheduled work sessions was inconsistent.

### **Sprint 2 Backlog**

- Implement Skeleton CSS
- Implement search parameter usage
- Refactor code into React components
- Backend: Login and Signup
- Continue frontend design
- Edit profile page
- Reviews system
- Cart/payment simulation
- Update use case diagram
- Manage users (beyond add/remove)
- Add/remove providers
- Prepare website for deployment
- Desktop Figma design (potentially Sprint 3)

## Goals

- Increase sprint activity
- Attend Thursday meetings consistently
- Use the GitHub issue board more actively

## Capacity Assessment

- Minimum 5 hours per person
- No absences expected before 12 March
- Weekly Thursday meetings planned

## Assigned Tasks

- Login (backend) – Sebastian
- Signup (backend) – Dennis
- Homepage styling and design completion – Jonas

## Priorities

- Partial completion of authentication
- Establishing a functional static site with initial design

Sprint extended to the checkpoint due to workflow issues.

## SPRINT 3 (17 March – 14 April)

### Completed Work from Previous Sprint

- Signup functionality
- Login functionality
- Admin panel (initial version)
- General design improvements

### What Went Well

Authentication features became fully functional, and the design improved significantly. A basic admin panel was introduced, expanding system capabilities.

### What Did Not Go Well

The team could have contributed more consistently. The sprint was postponed to align with the checkpoint, which itself was scheduled earlier than anticipated, causing delays.

## **Sprint 3 Backlog**

- Implement Skeleton CSS
- Implement search parameter usage
- Refactor code into React components
- Complete frontend design
- Edit profile functionality
- Reviews system
- Cart/payment simulation
- Update use case diagram
- Manage users (beyond add/remove)
- Add/remove providers
- Desktop Figma design
- Prepare website for deployment
- Dynamic content retrieval from database

## **Goals**

Complete all tasks by the end of the sprint.

## **Capacity Assessment**

- Minimum 5 hours per person
- No absences expected
- Weekly Thursday meetings planned

## **Assigned Tasks**

- Dynamic database content – Jonas
- Edit profile – Sebastian
- Component refactoring and database setup – Dennis
- Design contributions – Everyone

## **Priorities**

Complete assigned tasks.

## **SPRINT 4 (14 April – 23 April)**

### **Completed Work from Previous Sprint**

- Dynamic content fetching

- Partial price and booking functionality
- Edit profile completed (minor improvements postponed)
- Component refactoring and database setup completed
- Design improvements

## **What Went Well**

Noticeable improvements were made across the system, particularly in dynamic content and design.

## **What Did Not Go Well**

Progress slowed due to the Easter holiday period.

## **Sprint 4 Backlog**

- Implement Skeleton CSS
- Implement search parameter usage
- Booking function
- Favorites function
- Desktop version (Figma)
- React protected routes
- Password encryption
- Payment simulation
- Admin Control Page: Create Trip

## **Goals**

Complete all tasks by the end of the sprint.

## **Capacity Assessment**

All members available and able to work actively.

## **Assigned Tasks**

- Search parameter usage – Dennis
- Password encryption – Dennis
- Payment simulation – Sebastian
- Admin Create Trip (low priority) – Sebastian
- Tour detail page – Jonas
- Favorites function – Jonas
- General design – Everyone

## Priorities

Complete assigned tasks.

## SPRINT 5 (23 April – 30 April)

### Completed Work from Previous Sprint

- Search function operational (image issue likely due to merge conflict)
- Favorites function operational (requires redirect for non-logged-in users)
- Purchase simulation functional (requires images and details in purchased trips)
- Password encryption nearly complete

### What Went Well

- No delays
- Significant progress across multiple features

### What Did Not Go Well

A merge conflict occurred during a meeting; team members must remember to pull before working.

### Sprint 5 Backlog

- Desktop version (Figma)
- React protected routes
- Complete password encryption
- Payment simulation improvements
- Admin Create Trip
- Add images/details to purchased trips
- Redirect non-logged-in users when favoriting
- Add 10+ example trips
- Improve search (price, nights, filters)
- Signup: add countries
- General cleanup and bug fixing

### Goals

- Complete assigned tasks
- Move closer to server deployment
- Resolve remaining inconsistencies

## Capacity Assessment

- All members have tasks
- Minimum: finish incomplete tasks from previous sprint
- Ideally: complete at least one additional task each

## Assigned Tasks

- Photo page and purchased trip details – Sebastian
- Signup: add countries – Sebastian
- Improve search and filters – Dennis
- Password encryption and protected routes – Dennis
- Redirect non-logged-in favorites – Jonas
- Favorites page view – Jonas
- GitHub issue cleanup – Everyone

## Priorities

Complete assigned tasks and additional tasks if possible.

## SPRINT 6 (30 April – 7 May)

### Completed Work from Previous Sprint

- Search filters
- Password encryption and protected routes
- Completed favorites page (non-logged-in users restricted)
- Purchased trips now include images and descriptions

### What Went Well

The workflow was efficient, and a substantial amount of work was completed without delays.

### What Did Not Go Well

No significant issues occurred during this sprint.

### Sprint 6 Backlog

- Desktop version (Figma)
- Admin Control Page (edit users, manage users, statistics)



- Add 10+ example trips
- Signup: add countries
- General cleanup and bug fixing
- Redirect to purchased trips from receipt page
- DOM replacement for contact form
- Update CRUD operations
- Postman test collection
- API documentation (Swagger)
- Database schema update
- Use-case update
- Sprint report cleanup

## Goals

Set up the admin page and continue improving general design.

## Capacity Assessment

Exams approaching; team will contribute when available.

## Assigned Tasks

- Example trips (with unique images) – Sebastian
- Signup countries – Sebastian
- Receipt page redirection – Sebastian
- Contact page (DOM replacement)
- Admin: Edit trip (low priority)
- Admin: Edit users (database fetch)
- General design – Everyone

## Priorities

Maintain productivity and ensure progress remains enjoyable.

## SPRINT 7 (7 May – 14 May)

### Completed Work from Previous Sprint

- Admin dashboard (login required)
- User management (view and modify users)
- Trip management (full CRUD)
- 20+ example trips with webp images

- Receipt page redirection

## **What Went Well**

A substantial amount of work was completed, and the sprint progressed without delays.

## **What Did Not Go Well**

An issue occurred where orders were saved to localStorage instead of the database, requiring additional time to correct.

## **Sprint 7 Backlog**

- Desktop version (Figma)
- Admin statistics
- Signup: add countries
- General cleanup and bug fixing
- DOM replacement for contact form
- CRUD updates
- Postman test collection
- API documentation (Swagger)
- Database schema update
- Use-case update
- Sprint report cleanup
- Favorites CSS improvements

## **Goals**

- Server setup workshop (12 May)
- Admin trip management
- General design improvements

## **Capacity Assessment**

All members available; Dennis available from Thursday onward.

## **Assigned Tasks**

- Server setup
- General CSS – Dennis
- Admin profile editing and role management – Jonas
- Signup: add countries – Sebastian

- Purchased trips – Sebastian
- Backend and API testing – Everyone

## **Priorities**

Maintain progress and complete essential tasks.

## **SPRINT 8 (14 May – 22 May)**

### **Completed Work from Previous Sprint**

- Server operational (manual deployment; GitHub Actions pending)
- General CSS improvements
- Admin profile editing and role management
- Purchased trips completed

### **What Went Well**

The server was successfully deployed, and significant progress was made in CSS and admin functionality. Team collaboration was strong, and productivity was high.

### **What Did Not Go Well**

Not all planned tasks were completed, but the most important components were delivered.

### **Sprint 8 Backlog**

- Desktop version (Figma)
- Admin trip management
- Signup: add countries
- General cleanup and bug fixing
- DOM replacement for contact form
- CRUD updates
- Postman test collection
- API documentation (Swagger)
- Database schema update
- Use-case update
- Sprint report cleanup

## Goals

Finalize the project, complete all remaining backlog items, and set up automatic deployment. Prepare video presentation and review requirements on 21 May.

## Capacity Assessment

All members available.

## Assigned Tasks

- Admin Control Page – Dennis
- Signup: add countries – Sebastian
- General cleanup and bug fixes – Everyone
- DOM replacement for contact form – Dennis
- CRUD updates – Dennis
- Postman test collection – Jonas
- API documentation – Everyone
- Database schema update – Jonas
- Use-case update – Sebastian
- Sprint report cleanup – Sebastian
- General design improvements – Everyone
- Email verification resend – Jonas, Sebastian
- Additional features – Everyone

## Additional Tasks Assigned (19 May)

- Hide trips – Jonas
- Postman tests – Jonas
- Figma updates – Dennis
- Swagger documentation – Dennis
- Create trips – Dennis
- URL adjustments – Dennis
- Lighthouse tests – Dennis
- Fix homepage destination pricing – Sebastian
- Email for password reset – Sebastian